3.0. PROJECT DESCRIPTION
3.1

INTRODUCTION

Section 15125 of the California Environmental Quality Act (CEQA) Guidelines requires an
Environmental Impact Report (EIR) to include a description of the physical environmental
conditions of the project site and the site vicinity, as they exist at the time the Notice of Preparation
is published, from a local and regional perspective. Knowledge of the existing environmental
setting is critical to the assessment of environmental impacts. Pursuant to CEQA Guidelines
Section 15125, the description of the environmental setting shall not be longer than necessary to
understand the potential significant effects of the project.
The Project Description chapter of the EIR provides a comprehensive description of the IdahoMaryland Mine Project (proposed project) in accordance with CEQA Guidelines. Please note that
this chapter provides an overall general description of the existing environmental conditions;
however, detailed discussions of the existing setting in compliance with CEQA Guidelines Section
15125, as it relates to each given potential impact area, is included in each technical chapter of
this EIR.

3.2

PROJECT LOCATION

The proposed project concerns two separate project sites: the Brunswick Industrial Site and the
Centennial Industrial Site (see Table 3-1), totaling 175.34 acres. In addition, the proposed project
would include approximately 0.30-acre of off-site improvements associated with a potable water
pipeline easement. The potable water pipeline easement would be located along East Bennet
Road, through the existing right-of-way.

Table 3-1
Project Site Summary
Project Site

Brunswick
Industrial Site

Centennial
Industrial Site

Assessor Parcel
Numbers
009-630-037
009-630-039
006-441-003
006-441-004
006-441-005
006-441-034
Brunswick Industrial
Site Subtotal:

009-550-032
009-550-037
009-550-038
009-550-039
009-550-040
009-560-036
Centennial Industrial
Site Subtotal:

Acreage
21.80
15.07
15.19
0.85
50.01
16.01

Existing
Zoning
M1-SP1
M1-SP
M1-SP
M1-SP
M1-SP
M1-SP

Existing
General Plan
Designations
IND2
IND
IND
IND
IND
IND

118.93

--

--

0.48
4.47
40.1
0.98
0.13
10.25

M13
M1
M1
M1
M1
M1

IND
IND
IND
IND
IND
IND

56.41

--

-Project Description
Page 1

Project Sites Total:
175.34
--009-560-045
-M1
IND
Potable Water
Pipeline
009-560-016
-M1
IND
Easement
Off-Site Total:
0.30
--1.
M1-SP is defined as Light Industrial with Site Performance Combining District, per the County’s
Zoning Code.
2.
IND is defined as Industrial, per the County’s General Plan.
3.
M1 is defined as Light Industrial, per the County’s Zoning Code.

Both project sites are located within unincorporated western Nevada County and are owned by
Rise Grass Valley (see Figure 3-1 and Figure 3-2). The 119-acre Brunswick Industrial Site (APN’s,
006-441-003, -004, -005, -034; and 009-630-037, -39) is located southwest of the intersection of
East Bennett Road and Millsite Road, and is accessible from Brunswick Road or East Bennett
Road (see Figure 3-3). The 56.41-acre Centennial Industrial Site (APN’s 009-550-032, -037, 038, -039, -040; and 009-560-036) is located southwest of the intersection of Idaho Maryland
Road and Centennial Drive (see Figure 3-4).

3.3

GENERAL PLAN BACKGROUND

The Nevada County General Plan was originally approved by the Board of Supervisors in 1996. 1
The General Plan has been subsequently amended in 2008 (Safety Element), in 2010 (Circulation
Element and Housing Element, 4th Revision) and in 2014 (Land Use Element and Housing
Element, 5th Revision). More recently the County Board of Supervisors has adopted amendments
to the Safety and Noise Elements in October 2014. In addition, the Nevada County General Plan
was updated to include updates to both the 6th Cycle Housing Element (2019-2027), which was
adopted by the Board of Supervisors on June 25, 2019 via Resolution No. 19-362. The Safety
Element has been updated as a result of the 2017 updated to the Local Hazard Mitigation Plan
(adopted in 2018). The Board of Supervisors adopted the Safety Element on February 11, 2020
via Resolution No. 20-044. The Nevada County General Plan is the long-term policy guide for the
physical, economic, and environmental future of the County.

3.4

PROJECT SITE BACKGROUND

The project sites contain the historic Idaho-Maryland Mine underground gold mine. The mine
produced 2,414,000 ounces of gold between 1866 and 1956. The mine has been inactive since
closure in 1956, and was inactive for several periods during the 1866-1956 production period.
The entire mine was allowed to flood with water in 1901 and was subsequently dewatered in
1904. The mine was again allowed to flood with water in 1904 and was subsequently dewatered
in 1919. After its final closure in 1956, the mine was allowed to flood again.
In 1941, the Idaho-Maryland Mine employed approximately 1,000 workers and was California’s
largest lode gold mine and the second-largest lode gold mine in the U.S., based on annual
production. The Idaho-Maryland Mine encompasses an extensive system of approximately 73
miles of underground tunnels, many raises, four inclined shafts, and two vertical shafts. The
historic mining operation had extensive surface infrastructure adjacent to the Centennial Industrial
Site and at the Brunswick Industrial Site, most of which has been dismantled and removed.

1

Nevada County. Nevada County General Plan. Updated 2014.

Project Description
Page 2

Figure 3-1
Regional Location Map

Project Location
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Figure 3-2
Project Location Map - Overview
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Figure 3-3
Project Location Map – Brunswick Industrial Site
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Figure 3-4
Project Location Map – Centennial Industrial Site
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The Idaho-Maryland Mine has three distinct sections (Idaho #1, Idaho #3, and Brunswick Mines),
which are connected by underground workings. The Union Hill Mine is a smaller mine that was
closed in 1918 and has been flooded with groundwater since then. The Union Hill Mine is not
connected to the Idaho-Maryland Mine, but is near the Brunswick portion of the Idaho-Maryland
Mine. The gold-quartz veins of the Union Hill Mine are believed to be part of the Brunswick vein
system. Rise is proposing to dewater the Idaho-Maryland Mine, but not the Union Hill Mine.
A sawmill previously operated on the Brunswick Industrial Site and closed in 1991. All buildings
related to the sawmill have been removed A clay-lined constructed pond and significant paved
areas remain from the sawmill operation.
In 1995, in an effort to reopen the Idaho-Maryland Mine, Emgold Mining Corporation acquired a
Use Permit from Nevada County to dewater the mine. This permit was allowed to expire and work
was not completed on the dewatering project. In 2005, Emgold submitted an application to the
City of Grass Valley to annex to the City and dewater the Idaho-Maryland Mine and restart mining
and processing operations.
Between 2005 and 2011, the City of Grass Valley implemented environmental review of the
application consistent with CEQA. Emgold subsequently withdrew the annexation and Use Permit
application.
It should be noted that the Centennial Industrial Site was historically used by the Idaho-Maryland
Mine to deposit mine tailings. Such mine tailings were never compacted. Some of the materials
used to build the tailings berm and small quantities of mineralized rock contain elevated metals.
As a result, under existing conditions, the majority of the Centennial Industrial Site cannot be
developed because of unstable soils and/or contamination.
Currently, the project applicant is working with the California Department of Toxic Substances
Control (DTSC) to develop a plan to consolidate and cap the contaminated soils in a manner
consistent with current federal and State regulations. Under the plan, the project applicant will use
the engineered fill to fill and grade the Centennial Industrial Site. The environmental cleanup work
at the Centennial Industrial Site will be completed under the DTSC voluntary cleanup program
and is not a component of the proposed project. Additional detail regarding existing contamination
issues is provided in Chapter 4.7, Hazards and Hazardous Materials, of this EIR.

3.5

PROJECT SETTING AND SURROUNDING LAND USES

The Brunswick and Centennial Industrial Sites consist primarily of open space, with remnants of
the previous gold mining and sawmill operations still located on-site. The project sites are both
designated Industrial (IND) pursuant to the Nevada County General Plan (see Figure 3-5). The
Brunswick Industrial Site is zoned Light Industrial with a Site Performance Combining District (M1SP) (see Figure 3-6). The Centennial Industrial Site is zoned Light Industrial (M1) (see Figure 36).
The terrain of the open space portions of the project sites is typical of the lower Sierra Nevada
foothills, varying between flat ridges and valleys to gently and moderately sloping hillsides. The
project sites are located between the main stem of Wolf Creek and South Fork Wolf Creek and
are dominated by mixed hardwood-conifer forests with smaller areas of riparian woodland and
scrub, chaparral, wetlands, and annual grassland. Vegetation communities present within the
sites are discussed in further detail in Chapter 4.4, Biological Resources, of this EIR.
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Figure 3-5
Existing General Plan Land Use Designations
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Figure 3-6
Existing Zoning Designations
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As discussed in Section 3.4 above, underground gold mining occurred below the majority of the
project sites, while aboveground portions of the sites were used for various gold mining and
processing activities. Portions of the Centennial Industrial Site were used to deposit mine tailings
and have naturally revegetated. Several shaft entrances are located on the Brunswick Industrial
Site, including the Brunswick and Union Hill shafts. The shafts are covered to prevent inadvertent
access. Other portions of the site include graveled or paved areas from previous land uses.
Surface drilling on the Brunswick Industrial Site is an allowed use pursuant to the subject sites
per the site’s M1-SP zoning designation. Exploration drilling is allowed pursuant to Nevada
County Land Use and Development Code, Section L-II 3.22.D.2 – Surface Mining Permits and
Reclamation Plans. Since 2018, Rise has been conducting exploration drilling to characterize
underground resources in anticipation of future mining. Core from the drilling is logged and
samples are analyzed off-site.
The project sites are surrounded by undeveloped open space, industrial, low-density residential
developments, and commercial uses. Existing land uses surrounding the Centennial Industrial
Site include commercial uses and the City of Grass Valley limits to the north, west, and east, and
industrial uses to the north, south, and east. Existing land uses surrounding the Brunswick
Industrial Site include low-density residences to the north, west, south, and east, industrial uses
to the north, open-space to the west and south, and South Fork Wolf Creek to the west.
Table 3-2 below provides a summary of the locations of the surrounding land uses and the
receptors closest to the project site.

Direction
North
West

South

East

North

West

Table 3-2
Surrounding Land Uses and Closest Receptors
Land Use
Brunswick Industrial Site

Zoning

Closest Land Use

Residential
Residential
Agriculture (RA-1.5)
Residential
Open space, low-density residential, South Fork Wolf
Agriculture (RA -3Residential
Creek
PD)
Single-Family
Residential (R-1) and
Open space, low-density residential
Residential
Residential
Agriculture (RA-X)
Residential
Agriculture (RA-3)
Brunswick Road, open space, low-density residential
Residential
and Residential
Agriculture (RA-5)
Centennial Industrial Site
GVCTY –
Commercial/Industrial
(M-1 GVCTY)1,
Grass Valley city limits, commercial, industrial, IdahoCommercial/Industrial
GVCTY – Special
Maryland Road
Districts (SP1-B
GVCTY)
GVCTY –
Commercia/Industrial
Grass Valley city limits, commercial
Commercial
(C-3 GVCTY) and
Business Park (BP)
East Bennett Road, low-density residential, industrial
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Light Industrial (M1)
and Open Space
Industrial
(OS)
GVCTY – Special
Grass Valley city limits, Centennial Drive, industrial,
East
Districts (SPA1-A Industrial/Commercial
commercial
GVCTY)
GVCTY is in reference to the zoning designations for land within the Grass Valley city limits.

South

1.

3.6

Open space, East Bennett Road, industrial

PROJECT OBJECTIVES

The following objectives have been developed by the project applicant for the proposed project:
•
•
•
•
•

•

•
•
•
•

3.7

Construct a commercially viable, financeable, major underground gold mine operation that
will produce 1,000 tons per a day (365,000 tons per year) of gold mineralization.
Locate the project on property that Rise Grass Valley, Inc. owns that provides an existing
access to the underground workings.
Utilize existing underground access points to limit new aboveground and underground
surface disturbance.
Locate the facilities necessary to support dewatering, mining, and processing on land
historically disturbed and zoned for similar industrial type uses.
Locate the majority of project facilities within a large property holding to provide buffer
areas and minimize the potential for adverse environmental effects on neighboring
properties.
Provide property owners along East Bennett Road, an area currently with no service from
the Nevada Irrigation District (NID) and using groundwater from wells, a reliable and clean
potable water source from the NID.
Provide jobs that provide a fair living wage for educated and skilled workers.
Rehabilitate and reclaim the Centennial Industrial Site to allow its future use as industrial
land.
Increase the usable land area at the Brunswick Industrial Site to allow its future use as
industrial land.
Minimize impacts to wetlands, vernal pools, and other special-status species habitat
located on the property and, to the extent feasible, mitigate any such impacts identified.

PROJECT COMPONENTS

The proposed project would reinitiate underground mining and gold mineralization processing for
the Idaho-Maryland Mine over an 80-year permit period. Following completion of mining and
processing activities, the project sites would be reclaimed to open space and industrial uses. The
following sections provide an overview of the following project components:
•
•
•
•
•
•

Dewatering the underground mine workings;
Aboveground facilities construction and operations;
Industrial pad development;
Potable water pipeline;
Other operational details; and
Reclamation Plan.

The majority of aboveground facilities, the access to the underground mining, the treated-water
outfall structure, and a portion of the engineered fill would be located on the Brunswick Industrial
Site. The approximately 29-acre aboveground area would provide all the facilities and
infrastructure necessary to support dewatering, underground mining, gold mineralization and rock
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processing, and loading and transport off-site. An aboveground pipe would convey treated water
from the water treatment facility along an existing road to the planned discharge point at South
Fork Wolf Creek. The pipe and discharge point are located entirely within the property boundaries.
Engineered fill will be placed on approximately 31 acres of the Brunswick Industrial Site to create
a level pad of approximately 21 acres for future industrial use. In total, up to approximately 60 of
the 119-acre site could be subject to surface disturbance and/or development for the aboveground
facilities and fill placement. The remaining 59 acres would remain as open space and would not
be subject to surface disturbance or infrastructure improvements. Figure 3-7 and Figure 3-8
provide an overview of the proposed site improvements at the Brunswick Industrial Site.
Engineered fill would also be placed on the Centennial Industrial Site. Engineered fill would be
transported by truck from the Brunswick Industrial Site and placed on approximately 44 acres of
the Centennial Industrial Site to create approximately 37 acres for future industrial use. The
remaining approximately 12 acres would remain as a private driveway for site access and open
space. The open space area will include Wolf Creek, a 100-foot setback for riparian area on Wolf
Creek, and an undisturbed zone containing special status plant species. Figure 3-9 provides an
overview of the proposed site improvements at the Centennial Industrial Site.
Of the total 175 acres included in the project sites, approximately 104 acres would be disturbed
as a result of construction of the facilities proposed to support dewatering, mining, and processing
at the Idaho-Maryland Mine.

Dewatering
The Idaho-Maryland Mine would be dewatered using the Brunswick shaft to access the
underground workings. The dewatering process and aboveground facilities necessary to support
dewatering are explained in the following sections.

Initial Mine Dewatering Process
The existing Brunswick shaft located on the northeast side of the Brunswick Industrial Site will
provide access to the underground workings for dewatering. Currently, groundwater has filled the
underground workings to approximately 260 feet below ground surface, measured at the
Brunswick Shaft. The groundwater would need to be removed to access the underground
workings for mining.
Initial dewatering of the underground workings would be accomplished using submersible and
staged centrifugal pumps. The submersible pump gradually pumps water out of the shaft through
a pipeline at a rate of approximately 5.6 cubic feet per second (cfs), or 2,500 gallons per minute
(gpm). Approximately 2,500 acre-feet of groundwater would be pumped from the underground
workings over an approximately six-month period. The groundwater would be pumped through a
new pipeline to an existing clay-lined settling pond for water treatment. The clay-lined pond has
a total capacity of approximately 40 acre-feet.
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Figure 3-7
Grading Plan – Brunswick Industrial Site
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Figure 3-8
Site Plan – Brunswick Industrial Site
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Figure 3-9
Site Plan – Centennial Industrial Site
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A headframe and hoist at the Brunswick shaft would be installed before initial dewatering begins.
Ventilation would be provided by a fan located on the surface and ducting into the Brunswick shaft
until the service shaft is complete and the permanent underground ventilation fan can be installed.

Water Treatment
Groundwater sampling has identified two constituents of concern, iron and manganese, above
State discharge standards. As described above, groundwater will be pumped from underground
workings to the existing 40-acre-foot, clay-lined settling pond. The settling pond would be used
for water storage and removal of total suspended solids. An aeration system would be installed
in the settling pond to oxygenate the water, which would precipitate (i.e., create a solid from a
solution) a significant portion of dissolved iron. Water would then be pumped to the proposed
water treatment plant and filtered to remove the remaining iron and manganese.
Settled solids and precipitated iron and manganese would be contained in the clay-lined settling
pond, which would be removed approximately every 10 years. The solids removed from the pond
would be hauled to an appropriate and approved landfill off-site. The water treatment plant would
be designed to allow for contingencies and alternative treatments to remove other constituents of
concern or adjust the pH of the water, if necessary.

Treated Water Pipeline and Outfall
Treated groundwater from the proposed water treatment plant would be pumped through a new
aboveground pipeline along an existing access road on the property to a new outfall located
adjacent to South Fork Wolf Creek. Figure 3-7 shows the treated water pipeline route and
approximate location of the outfall structure. All discharges from the water treatment plant will be
discharged into South Fork Wolf Creek per the requirements of the Central Valley Regional Water
Quality Control Board (CVRWQCB), National Pollutant Discharge Elimination System (NPEDES),
Number CAG995002. The water discharged into South Fork Wolf Creek is expected to be at least
as good or better quality than the water typically flowing through South Fork Wolf Creek.
The treated water pipeline would cross a Pacific Gas and Electric Company (PG&E) power
distribution line and a Nevada Irrigation District (NID) water line easement. At the easement
location, the treated water pipeline would be placed in a manner allowing maintenance vehicles
to pass over the pipe, and also allow the pipe to be decoupled and moved easily for maintenance.

Operational Dewatering
Groundwater is anticipated to continue to infiltrate the underground workings at a rate of
approximately 1.9 cfs (850 gpm) once dewatering is complete. The permitted discharge of 5.6 cfs
would provide flexibility to meet the operational requirements for continuous mine dewatering
throughout the mine’s operation. Operational dewatering during exploration and mining will
require the use of centrifugal pumps and sumps at specific elevations during the production life
of the mine. Similar to the initial dewatering effort, although at a reduced quantity, groundwater
would be pumped to the surface and settling pond though a pipe for water treatment.

Underground Mining
Exploration and mining of the underground workings would begin once dewatering is complete.
Exploration and mining would occur 24 hours a day, seven days a week. A detailed description
of such activities is provided in the following sections.
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Exploration
Underground exploration would take place after mine dewatering is complete and throughout the
life of the mine. Exploration would be done primarily with diamond core drilling throughout the
mine area. Exploration would produce core samples that would be brought to the surface for
analysis to determine future mining areas.

Mine Development (Tunneling)
To provide access to the gold mineralization, an extensive network of tunnels and raises would
be constructed throughout the life of the mine. The tunnels would be constructed in the
nonmineralized rock which, at the mine, is typically meta-andesite volcanic rock. The tunnels
would be constructed in 10-foot advances per blast (a “round”). A number of parallel holes would
be drilled into the rock face, loaded with explosives, and then detonated to fragment the rock. The
broken rock would be moved to the surface, the tunnel would be supported with rock bolts and
screen, and then the process would start again to continue advancing the tunnel. A number of
tunnels would be under construction throughout the mine area at all times during the life of the
mine. Explosives to be used would include ammonia nitrate fuel oil (ANFO) and packaged or bulk
emulsion explosives. Explosives are transported to the site from the manufacturer and then
immediately moved and stored underground in secure explosive magazines.
New underground tunnels and raises would be created as necessary to access gold-quartz veins
or provide the necessary underground infrastructure to transport rock and provide ventilation and
escape routes. The location, size, and depth of new underground workings would depend on
surface and underground drilling and mineral testing. New underground workings, except for the
service shaft and new ventilation raise, would be below 500 feet of the ground surface. All
underground workings would remain within the boundaries of the project applicant’s existing
underground mineral rights, shown in Figure 3-2.
Mine development in nonmineralized “barren” rock (i.e., non-gold bearing) is expected to result in
the production of approximately 500 tons per day (182,500 tons per year) of barren rock. The
barren rock would be transported from the tunnel face to the mine shaft (using electric or dieselpowered load/haul/dump vehicles, rail cars, and/or conveyors) to underground rock bins located
adjacent to the shaft. The rock would then be loaded into the shaft skips, hoisted to the surface,
and dropped into one of the compartments of the concrete silo located on the surface. The barren
rock will then be transported by trucks on the surface for use as engineered fill.

Gold Mineralization Production (Tunneling and Production Blasting)
Generally, mining of a block of gold mineralization begins by creating horizontal tunnels along the
length of a gold-quartz vein, using similar techniques as described in the previous section.
Horizontal tunnels are created through the body of mineralization on vertical spacing of
approximately every 50 feet. Once the tunnels are completed, a pattern of drill holes are drilled
between the two levels. The long holes are then loaded with explosives and detonated to fragment
the mineralized rock so that the rock can be transported to the shaft and then to the surface.
Gold mineralization production through tunneling and long-hole blasting as part of the proposed
project is anticipated to produce 1,000 tons per a day (365,000 tons per year) of mineralized
material. Approximately 50 percent of the mineralization would be returned to the underground
mine as backfill after processing, and the remainder would be used for engineered fill.
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Backfill
Mining of gold-quartz veins creates voids that will be filled as mining progresses to ensure the
stability of the underground workings. Sand tailings produced by mineral processing on the
surface will be blended with cement and water and pumped back into the mine to backfill mined
voids. Approximately 50 percent of the sand tailings (500 tons per day) would be placed
underground as cemented paste fill.

Aboveground Facilities Construction and Operations
To support the proposed dewatering and underground mining, aboveground structures and
processing facilities would need to be constructed. As shown in Figure 3-7 and Figure 3-8,
approximately 15 acres of previously disturbed land on the northeast side of the Brunswick
Industrial Site would be graded to construct the ventilation system, headframe and hoist, water
treatment plant, collar replacement, mineral processing plant, service shaft, various buildings,
internal roads, and parking areas. Site grading would create a flat pad with a 1- to 2- percent
grading toward a storm drain system and detention pond to collect sheet flow. Areas would be
covered with asphalt or concrete as necessary to support facilities construction. The Brunswick
Industrial Site currently has approximately nine acres of impervious asphalt paving from previous
land uses. Some of the existing asphalt areas would be removed and some would be reused.
After completion of construction, the impervious surfaces and buildings would cover a total of
approximately 15 acres of the Brunswick Industrial Site. The following sections provide a
description of the aboveground facilities to be constructed and their operation.

Brunswick Shaft Entrance Improvements
The following provides a description of improvements associated with the Brunswick shaft
entrance.

Collar Replacement and Shaft Refurbishment
The Brunswick shaft is currently covered and would require improvements before installation of
ventilation, a headframe and hoist system, and associated infrastructure (e.g., power lines,
dewatering pipes, communications) to support underground exploration and mining. The existing
concrete collar, which extends through the overburden (soil and weathered rock) from surface to
solid bedrock, would be replaced with a new concrete collar to approximately 40 feet below ground
surface. In addition, because groundwater is currently approximately 260 feet below the ground
surface, many of the timbers above the groundwater level supporting the shaft are anticipated to
have suffered rot and would need to be replaced. Timbers would be replaced with new timbers or
similar engineered support structures. As dewatering occurs and additional timbers are exposed,
timbers would be replaced as necessary.

Ventilation Raise and Exhaust System
The Brunswick shaft would be used as the return air or exhaust for the mine. To allow sufficient
air flow, a second shaft would be constructed adjacent to the Brunswick shaft from the surface to
580 feet deep. This shaft would be constructed by raise boring upward from 580 feet underground,
and not by blasting, to ensure the existing shaft is not damaged. A building over the new
ventilation raise and the Brunswick shaft would direct exhaust mine ventilation air up through the
headframe, where exhaust air would exit at a height of approximately 165 feet aboveground.
The combined shafts would be sized to allow a total mine ventilation capacity of approximately
200,000 cubic feet per minute (cfm). Ventilation is necessary to provide fresh air for underground
workers and disperse equipment emissions.

Project Description
Page 18

Underground Support Systems Infrastructure
As initial dewatering exposes the underground workings, but before underground mining
operations begin, a variety of support systems would be installed to ensure safe and consistent
underground mining operations. A ventilation system would be installed to provide fresh air from
aboveground to workers underground. Aboveground facilities necessary to support pumping of
fresh air underground include a primary ventilation fan and duct work. The primary ventilation fan
would have housing on its sides and a silencer to reduce noise levels. The front of the ventilation
fan would have a vent connected to duct work that would carry air underground. In addition,
secondary fans would be installed underground to promote air circulation. The ventilation system
would be electric.
Once the service raise is completed and the permanent ventilation system is constructed, the
primary ventilation fans would be located underground and the temporary ventilation fan on the
surface at the Brunswick shaft would be removed. In addition, a variety of cables and pipes would
be needed to transport electrical power, compressed air, and service water underground.
Electrical power would be provided by a line power substation and/or aboveground generator to
support underground lighting, electrical mobile equipment, and other infrastructure. Aboveground
compressors would supply compressed air, which would power tools and equipment.

Hoist and Headframe
Installation of a new hoist and headframe would be necessary to support the transport of
employees, supplies, barren rock, and mineralized rock to the surface once the underground
workings have been dewatered. The proposed approximately 165-foot-high headframe would be
a structural support that would be constructed out of steel above the Brunswick shaft and enclose
the existing concrete silo. The headframe would support the cable(s) that would be connected to
the hoist on one end and the mine cage and skips on the other end. The headframe and silo
would be enclosed inside a pre-engineered metal building and the hoist would be housed in a
separate pre-engineered building.

Rock Bin Conveyors and Barren Rock Loading Area
The existing concrete rock silo would be reused. The rock silo has two small compartments and
one large compartment. A chute and conveyor system would transfer barren rock from the silo
into trucks for transport as engineered fill. The conveyor system and truck loading area would be
inside a small building adjacent to the headframe. A chute and covered conveyor system,
approximately 335 feet long, would transfer gold mineralization from the silo to the process plant.

Service Shaft
A new mine shaft would be developed on the Brunswick Industrial Site (see Figure 3-7 and Figure
3-8). The service shaft may be circular or rectangular, depending on the methods used in its
construction. The service shaft would be approximately 1,000 feet southeast of the existing
Brunswick shaft and developed to at least 3,280 feet below ground surface. The service shaft
would connect to existing underground workings accessible from the Brunswick shaft. The service
shaft would be equipped with a hoist and headframe that is approximately 80 feet high to provide
movement of workers and materials underground, fresh air ventilation intake, and various services
such as compressed air, electricity, and pipes. Barren or mineralized rock removal would not
occur from the proposed service shaft. The service shaft would be sized to ventilate approximately
200,000 cfm of fresh air.
The overburden (i.e., soil and weak rock) would be excavated from the surface and a concrete
collar installed from the surface profile to the bedrock. The depth to bedrock is approximately 60
Project Description
Page 19

feet. The overburden material would be excavated to allow the shaft and concrete collar to be
constructed, and then the overburden would be placed and compacted around the concrete collar
to the original ground surface elevation.
The proposed service shaft excavation in rock would be constructed from the underground mine
workings upward to the surface through a process called ‘raising’. The raise excavation could be
completed using either mechanical raise boring or Alimak raising:
•

•

Raise boring is carried out using a raise bore machine located on the surface. A drill hole
is made from the surface to the underground workings. After a cutting head is attached
underground to the end of the drill pipe, the raise bore machine pulls the rotating cutting
head upward to create a circular excavation in a continuous process.
Alimak raising is carried out using drilling and blasting. The raise is blasted from the
bottom upward. Rails are attached to the wall of the raise so that an Alimak raise climber
can lift the miners to the working face. An Alimak raise is advanced with each blast in
segments of approximately 10 feet. The resulting excavation is rectangular.

Process Plant
Gold mineralization hoisted from the Brunswick shaft would be placed in the existing concrete silo
located on the Brunswick property before processing begins (see Figure 3-7 and Figure 3-8). The
rock size may be reduced using an underground jaw crusher before rock is hoisted to the surface.
Gold-bearing material would be transported from the concrete silo using chutes and conveyors to
a new fully enclosed process plant by a covered conveyor system, approximately 335 in length.
Water would be added and the mineralized rock would be ground in grinding mills to size before
the gold is recovered. A gravity concentrator in the grinding circuit would recover approximately
70 percent of the gold. The slurry of ground mineralized rock and water that results from this
process would be pumped to a second gold recovery system, sulfide flotation, where the
remaining recoverable gold is captured in a sulfide mineral concentrate. The majority of sulfide
minerals would be recovered in the sulfide mineral concentrate for shipment off-site. Each method
would remove gold from the mineralized rock into a concentrate. The gold concentrate would be
dewatered using thickeners and filter presses before being bagged for off-site shipment. The
gravity gold concentrate may be further concentrated on-site using gravity, water, and a small
furnace to create gold doré bars. The processing plant would include common reagents such as
collectors, promotors, frothers, and flocculants. Mercury or cyanide would not be used in gold
mineral processing. Approximately 20 tons of gold concentrate would be produced and bagged
on-site per day.
Sand tailings (waste) from the gold recovery process would be dewatered and used for either
backfill for the underground mine or stockpiled for transport and use as engineered fill. Sand
tailings during backfilling would be transferred to the paste backfill plant, where the sand would
be dewatered and mixed with cement into a paste. The paste would be pumped back underground
and used to backfill mining voids. Sand tailings not used for backfill would be either directly loaded
into trucks in the process plant or stockpiled inside the building. Stockpiled sand tailings would be
loaded into transport trucks with a front-end loader during daytime hours. Sand tailings not used
as underground backfill would be transported for use as engineered fill.
The process plant would be contained in a single building, with dimensions of approximately 425
by 70 by 65 feet. A thickener tank and paste feed tank, several water tanks, and cement silo would
be located outside and behind the plant building and masked from view of Brunswick Road.
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Engineered Fill Transport
Barren rock hoisted from the Brunswick shaft would be placed in the existing concrete silo located
on the Brunswick Industrial Site (see Figure 3-7 and Figure 3-8). The barren rock would be
transported from the concrete silo using a series of chutes and conveyors to a fully enclosed truck
loading building. Barren rock may be mixed with sands from the gold processing system to create
an engineered fill that meets appropriate geotechnical specifications for construction of the
development pad(s).
Trucks would transport barren rock from the Brunswick Industrial Site to the Centennial Industrial
Site or Brunswick Industrial Site engineered fill areas. Transport of barren rock to the Centennial
Industrial Site would occur 16 hours per day, seven days per week. An approximately 44-acre
area of the 56-acre Centennial Industrial Site would be filled using engineered fill from the
Brunswick Industrial Site over approximately five years. Engineered fill would be hauled to either
the Centennial site or to off-site construction sites and mining concentrate would be shipped offsite via State Route (SR) 49. Other trucks providing materials and supplies are expected to access
the site from both SR 49 and SR 174. The proposed project would include hauling engineered fill
to the Centennial site via SR 49/20. The proposed access for the delivery of the engineered fill
would be along the west end of Whispering Pines Lane. On the Brunswick Industrial Site,
engineered fill would be transported from the truck loading area to an approximately 31-acre
portion of the Brunswick Industrial Site (see Figure 3-7 and Figure 3-8). It would take
approximately six years to fill the Brunswick Industrial Site fill area to design elevations.
Engineered fill produced would also be used in the local and regional construction markets.

Detention Pond, Storm Drains, and Culvert Replacement
Both the Brunswick and Centennial Industrial Sites would include storm water drainage, storage,
and conveyance features meeting County requirements. As shown on Figure 3-7 and Figure 3-8,
the developed portions of the Brunswick Industrial Site would be graded to drain into storm drain
lines. In addition, concrete-lined v-ditches would be constructed at the top and toe of the
engineered fill pad. The storm drain lines and v- ditches would transport storm water flows to a
detention basin. The detention basin would be designed to accommodate up to a 100-year storm
events, and would discharge treated storm water approximately 50 feet upstream of South Fork
Wolf Creek. The detention basin would meter flows to ensure that a net increase in the rate or
amount of runoff entering the Creek does not occur.
Currently, a buried 48-inch culvert crosses the Brunswick Industrial Site. The culvert transports
off-site surface drainage from Brunswick Road. South Fork Wolf Creek originates from the outlet
of this 48-inch culvert. As part of the proposed project, the culvert would be upgraded and
replaced to avoid the proposed improvements. The new 48-inch culvert would discharge at the
same location as the existing 48-inch culvert.
The southwest portion of the water treatment pond berm would be excavated and rebuilt before
dewatering commences. The clay liner of the berm may be maintained throughout the life of the
project or covered with a geomembrane liner to ensure no seepage from the pond occurs.

Proposed Office, Warehouse, Change Room, and Other Structures
Table 3-3 and Table 3-4 provide the description, size, and height of the proposed buildings and
structures to be constructed on the Brunswick Industrial Site. In total, approximately 126,000
square feet of industrial buildings would be constructed on the site. Building use for the calculation
of required number of parking spaces pursuant to the Nevada County Code Land Use and
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Development Code, Section L-II 4.2.9 can generally be classified as Office (10,100 square feet),
General Industrial (50,700 square feet), Manufacturing (51,000 square feet), and Warehouse
(14,500 square feet). As shown in Table 3-4, approximately 9,800 square feet of additional
structures would be constructed on the Brunswick Industrial Site, including tanks located outside
the process and water treatment plants, a fuel tank, a covered conveyor, and a breezeway.

Parking
A total of 217 off-street parking spaces would be provided at the Brunswick Industrial Site (Table
3-5). In addition, the proposed project would include bicycle racks with space for a minimum of
44 bicycles at the Brunswick Industrial Site. Landscaping of parking areas would be designed and
constructed in compliance with County regulations.

Building

Table 3-3
Building Summary

Gross Area (square feet)
Brunswick Shaft Complex
Headframe
2,600
Shaft building
1,700
Conveyor and raise building
700
Rock truck loading
1,700
Hoist building
2,800
Electrical building
800
Mine compressor building
1,600
Process Plant Area
Process plant
29,200
Process plant addition
7,300
Generator building
3,900
Warehouse/Office Area
Warehouse
28,900
Changeroom and office building
24,600
Water treatment plant
8,500
Machinery building
1,600
Service Shaft Complex
Shaft building
2,700
Headframe (located in shaft building)
–
Hoist building
2,800
Electrical building
800
Machinery building
1,600
Security building
2,400

Maximum Height (feet)
165
25
17
20
50
15
20
64
26
20
27
30
26
20
24
80
50
15
20
15
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Table 3-4
Other Structures Summary

Building Height (feet)
Gross Area (sf)
Covered conveyor
3,400
(Brunswick shaft to process plant)
Breezeway (security building to change
1,400
room/office)
Process Plant
Clean water tank
535
Process water tank
455
Tailings thickener
2,400
Paste filter feed tank
535
Cement silo
115
Water Treatment Plant
Treated water tank
315
Generator Building
Diesel fuel tank (30,000 gallons)
600

Maximum Height (feet)
35
11
30
30
34
30
40
30
20

Table 3-5
Parking Summary

Electric
Vehicle
Area
Regular Compact
(EV)
Main parking lot
119
56
13
Office and warehouse
5
–
–
Process plant
10
–
–
Brunswick shaft
5
–
–
Total:
139
56
13

Wheelchair
Wheelchair
Accessible Van Accessible Total
–
–
188
6
1
12
1
1
12
–
–
5
7
2
217

Industrial Pad Development
The following sections provide a summary of the proposed industrial pads to be developed on the
Brunswick and Centennial Industrial Sites.

Brunswick Industrial Site
Engineered fill would be transported from the silo and process plant, using haul trucks, to an
approximately 31-acre area of the Brunswick Industrial Site for placement (see Figure 3-7 and
Figure 3-8). Approximately 2.2 million tons of engineered fill would be placed and compacted over
a six-year period. The production and daily transport rate would be the same as described below
for the Centennial Industrial Site. Engineered fill would continue to be placed, graded, and
compacted in a series of lifts to an elevation ranging between 2,820 and 2,830 mean sea level
(approximately 80 feet to 90 feet above ground surface). Fill slopes would be 3:1 (horizontal to
vertical) or flatter. Following completion of fill activities, the fill slopes would be revegetated to
control erosion and ensure slope stability (see Figure 3-10). The final grading would result in
approximately 21 acres of flat developable land on property zoned for industrial uses.
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Figure 3-10
Proposed Grading Sections
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Centennial Industrial Site
As noted previously, the majority of the Centennial Industrial Site currently cannot be developed
due to unstable soils and/or contamination associated with historic deposition of mine tailings on
the site. The project applicant is working with the California Department of Toxic Substances
Control (DTSC) to develop a plan to consolidate and cap the contaminated soils in a manner
consistent with current federal and State regulations, separate from the proposed project.
The environmental cleanup work at the Centennial Industrial Site will be completed under the
DTSC voluntary cleanup program. After such environmental cleanup work is completed, as part
of the proposed project, engineered fill from the Brunswick Industrial Site would be placed,
graded, and compacted on the Centennial Industrial Site. Such engineered fill would be generated
as a waste by-product of the gold mining process described above to fill and grade the Centennial
Industrial Site. The fill and grading activities would disturb approximately 44 acres of the 56-acre
Centennial Industrial Site. The remaining 12 acres would be avoided, including Wolf Creek, a
minimum 100-foot setback, and sensitive plant species. Per Section L-II 4.3.17, Watercourses,
Wetlands and Riparian Areas, of the Nevada County Land Use and Development Code, a 100foot setback from the high water mark of perennial streams and watercourse is required for
projects located near stream corridors and riparian habitat. Not only would the project avoid
ground-disturbance within Wolf Creek, the project would include a 100-foot setback from the
floodplain within the Centennial Industrial Site.
As described above, the engineered fill would be transported from the Brunswick Industrial Site
to the Centennial Industrial Site using haul trucks. Approximately 1.6 million tons of engineered
fill would be trucked from the Brunswick Industrial Site to the Centennial Industrial Site over a fiveyear period for placement and compaction. The average transport of engineered fill would be
1,000 tons per day or 365,000 tons per year. A maximum transport rate of up to 2,000 tons of
engineered fill per day is required to make up for periodic weather or operational delays. Truck
payloads would be approximately 20 tons per truck and, therefore, would require up to 100 trips
per day and an average of 50 trips per day.
Engineered fill may be mixed on-site using mobile equipment to ensure uniformity and meet
specifications for compaction. Engineered fill would continue to be placed, graded, and
compacted in a series of lifts to an elevation ranging between 2,520 and 2,570 means sea level
(approximately 30 to 70 feet above ground surface). Fill slopes would be 3:1 (horizontal to vertical)
or flatter. (see Figure 3-10). Following completion of fill activities, the fill slopes would be
revegetated to control erosion and ensure slope stability. The final grading would result in 37
acres of flat developable land on property zoned industrial.

Potable Water Pipeline
A buried potable water pipeline would be constructed as part of the proposed project to provide
water to residences along a portion of East Bennett Road. Specifically, the existing NID potable
water pipeline would be extended on East Bennet Road to provide potable water service to
residences currently on wells that may be affected by the project. Project effects related to
groundwater are discussed further in Chapter 4.8, Hydrology and Water Quality, of this EIR.
An approximately 1¼-mile-long by two feet-wide (approximately 0.30-acre) stretch of East
Bennett Road would be temporarily disturbed to bury the potable water pipeline. Installation of
the buried potable water pipeline would generally involve trenching, pipe placement, backfill, and
cover replacement. Initially, an approximately 24-inch- wide by 42-inch-deep open trench would
be developed. Excavated asphalt would be disposed of consistent with County regulations and
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overburden would be stockpiled for use as backfill. Upon completion of trenching in a specific
section of the route, the eight-inch pipeline would be installed. The pipe would be covered with
the stockpiled soil removed during trenching or engineered fill, as required by County guidelines.
The backfilled trench within the East Bennett Road right-of-way would then be paved consistent
with County guidelines.
Residences on the streets of Cordell Court, Miskin Court, Amethyst Court, Emerald Court,
Diamond Court, and Old Mine Road and several private driveways would be offered the
opportunity to connect to the new potable water line. Residential connection to the new potable
water line would be voluntary, and at the property owner’s discretion, but at the cost of the project
applicant. The pipeline would be installed within the County right-of-way in the streets named and
stubbed at the property owner’s property boundary, the precise location of which would be
included on the Project Improvement plans to be reviewed and approved by the County. If the
property owner decides to connect to the potable water line, the project applicant would fund the
permitting and construction costs. The potable water pipeline would connect with the main water
line on Whispering Pines Lane and Brunswick Road.

Other Operations Details
The following sections provide a summary of the proposed hours of operations and employment;
equipment; fuel and equipment maintenance facilities; water supply and other utilities; lighting;
access and circulation; site security and fencing; and mine rescue and emergency response.

Hours of Operation and Employment
Hours of operation would vary based on the project element. Table 3-6 provides the hours of
operation and approximate duration.

Table 3-6
Hours of Operation

Project Element
Initial dewatering
Aboveground facility outside construction
Aboveground facility inside construction
Aboveground facility operations—
gold mineralization processing
Underground exploration/mining
Off-site hauling—gold concentrate
Off-site hauling—engineered fill
Outside truck loading by loader
Placement, grading, and compaction of
engineered fill at Brunswick Industrial Site
Placement, grading, and compaction of
engineered fill at Centennial Industrial Site
Note:

Hours of Operation
24 hours a day, 7 days a week
7:00 AM–7:00 PM, Monday–Saturday
24 hours a day, 7 days a week

Duration
6 months
18 months
18 months

24 hours a day, 7 days a week

80 years

24 hours a day, 7 days a week
6:00 AM–10:00 PM, 7 days a week
6:00 AM–10:00 PM, 7 days a week
7:00 AM–7:00 PM, 7 days a week

80 years
80 years
80 years
80 years

7:00 AM–3:30 PM, Monday–Friday

6 years

7:00 AM–3:30 PM, Monday–Friday

5 years

Durations are approximate and dependent on factors such as equipment and personnel availability,
fluctuations in the economy, and technical details.

During project construction, a workforce of approximately 52 persons is estimated. The project
applicant anticipates employing approximately 121 workers to support initial underground mining,
increasing to approximately 312 direct employees during full operations. At full operations,
approximately 44 employees would work regular eight-hour days, five days per week, and
approximately 268 employees would work 12-hour shifts, seven days on and seven days off. Shift
changes for 12-hour employees would be 7:00 AM and 7:00 PM. Work shifts for eight-hour
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employees would be from 7:00 AM to 3:30 PM. Table 3-7 provides the shift and number of
employees listed by worker role. Freight deliveries to the Brunswick Industrial Site would be 7:00
AM to 7:00 PM.
Table 3-7
Operations Workforce

Total
Shift
Employees
8 hours a day, 5 days a week
Management and technical staff
36
(dayshift)
8 hours a day, 5 days a week
Assaying and construction
4
(dayshift)
Underground mine
12 hours a day, 7 days on, 7 days off
202
Mineral processing
12 hours a day, 7 days on. 7 days off
64
Truck transport of engineered fill 12 hours a day, 7 days on. 7 days off
2
Centennial or Brunswick
Industrial Site
8 hours a day, 5 days per week
4
Placement and compaction of
(dayshift)
engineered fill
TOTAL WORKFORCE
312
Workforce Shift

Employees
per Shift
3
6
4
50
16
1
4
111

Equipment
Expected equipment associated with the proposed underground mining, water treatment, gold
mineralization processing, and engineered fill activities is provided in Table 3-8. The type of
vehicles used would vary somewhat over time depending on availability and the introduction of
new models to suit different conditions.

Equipment
Jaw crusher
Drills
Jumbo drill carriages
Load/haul/dump vehicles
and rail cars
Personnel vehicles
Headframes, hoists, and
skips
Water pumps
Ventilation fans
Alimak
Shotcrete machine
Explosives loader
Compressor
Pressure Vessels
Pumps
Turbine Aerator

Table 3-8
Typical Mining Equipment

Uses
Underground Mining Operations
Primary crushing of gold mineralization and barren rock before hoisting to
the surface.
Drill holes for explosives placement and core drilling. Electric-Hydraulic
and pneumatic.
Wheeled carriers and hydraulic lifts for jumbo drills.
Load barren and mineralized rock. Move mined barren and mineralized
rock to rock bins.
Small wheeled vehicles for person transport.
Hoist barren and mineralized rock to the surface and deposit in concrete
silo. Hoist people, materials, and equipment from underground to surface.
Pump water from underground workings to surface for dewatering.
Maintain air circulation in the underground workings.
Lift for drilling and placing explosives to create raises.
Spray concrete into the walls of the galleries to prevent rockfall.
Transport and load explosives.
Provides compressed air to underground mine.
Water Treatment Plant
Manganese Dioxide filtration and activated carbon.
Transfer of water for treatment and discharge.
Aeration of water in treatment pond.
Mineral Processing Operations
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Equipment
Conveyor belts
SAG mill (16’x8’, 1250hp)
Ball mill (11’x18’, 1250hp)
Gravity gold concentrator
Gold Recovery
Sulfide flotation cell
Cyclone and screens
Thickeners
Filter Presses
Paste backfill plant
Pumps
Compressor
Dozer (CAT D8 or similar)
Grader (CAT 140H or similar)
Excavator (CAT 385 or
similar)
Roller compactor
Haul trucks (20 ton)
Water truck
Front-end loader (CAT 980 or
similar)
Mobile auger blending plant
Mobile tire washing plant

Table 3-8
Typical Mining Equipment

Uses
Convey gold mineralization from the concrete storage silo to the gold
recovery processing plant. Convey barren rock into truck loading building.
Primary grinding of gold mineralization.
Secondary grinding of gold mineralization.
Initial removal of gold from mineralized rock.
Shaking tables and doré furnace.
Secondary removal of gold from mineralized rock.
Classification of materials by size.
Settling of solids and removal of water.
Dewatering of concentrate and sand tailings
Dewater fines and combine with cement for backfill in abandoned
underground workings
Various slurry pumps to transfer material between processes
Provides compressed air for process plant
Engineering Fill Operations

Move, grade, and compact engineered fill.

Haul and dump engineered fill.
Water haul roads and fill areas.
Mix barren rock and sand into engineered fill and load engineered fill into
haul trucks for off-site transport.
Mobile plant for blending rock and sand.
Washing of truck tires leaving non paved sites.
Brunswick Surface Miscellaneous
Pick-up trucks
Transport materials and people.
Service truck (mechanical) Service mobile and stationary equipment.
Skid steer/forklift
Move smaller material.
Manlift
Elevate workers.
Grove rough terrain crane
Pick-and-carry operations and off-road and “rough terrain” applications.
Portable generator
Provide mobile electricity for small tools.
Welder
For repairs to machinery.
Fuel, Chemical, and Explosive Storage
Aboveground diesel fuel
Storage of fuel for trucks and mobile equipment.
storage tank
(30,000 gallons – Brunswick
Industrial Site and 1,200
gallons – Centennial
Industrial Site.)

Note:

Equipment would be purchased at the time the equipment is needed, and may differ from equipment listed
above.

Fuel and Equipment Maintenance Facilities
Diesel fuel would be stored on-site in aboveground tanks with secondary containment, as required
by existing regulations. In addition, a minor amount of petroleum products may be stored on-site
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for routine maintenance of the aboveground facilities. An approved spill prevention, control, and
countermeasures plan would guide reporting, control, and cleanup activities in the event of a spill.

Water Supply and Other Utilities
The Idaho-Maryland Mine would have a surplus of water from the natural groundwater flow into
the underground workings. Once dewatering is completed, approximately 1.9 cubic feet per
second, or 850 gallons per minute (approximately 1,224,000 gallons per a day), are estimated to
be pumped to the surface and settling pond. Such water would support all project-related water
demand (i.e., mining and processing activities). The process plant would run on a closed circuit.
Groundwater consumed during the proposed operations is estimated to be 123,000 gallons per
day. Water consumption would include water vapor in ventilation air, cemented paste backfill,
concentrates and engineered fill, and dust control and compaction of engineered fill. The following
list provides a description of project elements consuming groundwater:
•

•
•

•
•

Underground mining service water: Such uses include water use for dust suppression in
rock drills and blasted rock piles, which is piped into the mine workings. Net consumption
of water would not result from such activities, because water in underground workings is
pumped to the surface for reuse.
Water Vapor in Ventilation: Ventilation air flow through the mine working would become
saturated with water vapor, consuming approximately 40,000 gallons per day of water.
Cemented Paste Backfill: Water is needed to transport and bind the cemented paste
backfill underground. Such water is permanently retained in the backfill or used in the
hydration of cement. Backfilling would consume approximately 20,000 gallons of water
per day, assuming a 15 percent water content by mass and 500 tons per day of backfill
placed.
Gold Concentrates and Engineered Fill: Concentrates and engineered fill shipped off-site
would contain approximately 24,000 gallons of water per day.
Dust Control and Compaction: Active fill areas and unpaved surfaces require water to
control fugitive dust, and engineered fill placed at the Brunswick Industrial Site would need
to be compacted to meet design standards. Such activities would consume up to 42,000
gallons per day of water.

An average of approximately 5,700 gallons per day of potable water would be purchased from
NID for sinks, toilets, and showers installed in buildings at the Brunswick Industrial Site.
Water needed for compaction and dust suppression during activity at the Centennial Industrial
Site would be purchased from NID. Approximately 42,000 gallons of water per day may be
required for dust suppression and compaction. Compacting eight hours per day, five days per
week, would require water service of up to 125 gallons per minute.
An on-site septic field system would be built at the Brunswick Industrial Site for the permanent
toilets, sinks, and shower facilities planned. The proposed project would include portable chemical
toilets and hand-washing stations to employees working underground and at the Centennial
Industrial Site.
Electricity for the proposed project would be supplied by PG&E. Total connected load is estimated
at approximately 10 MW, with a net load of approximately 6 MW. Backup power generation would
be provided by four diesel generators with a capacity to provide approximately 6 MW on a
continuous basis.
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Lighting
The Brunswick Industrial Site would require outdoor and indoor lighting. Indoor lighting will be
required for all buildings (see Figure 3-11). As shown in Figure 3-11, the proposed project would
include mounted lighting features on the outside of the proposed buildings and in the parking
areas. The outside area would have shielded, downward-facing outdoor lighting for safety and
security. Work at the Centennial Industrial Site would be done during daylight hours.

Access and Circulation
Access to the Brunswick Industrial Site is currently provided by gated entrances on both East
Bennett Road and Brunswick Road. The primary entrance/exit for project employees, vendors,
and haul trucks would be from the existing Brunswick Road access. The existing East Bennett
Road entrance would be used as an exit for haul trucks and large delivery trucks turning right onto
East Bennett Road, for emergency personnel and, as necessary, for equipment movement.
Access to the Centennial Industrial Site is currently located at Whispering Pines Lane. Only
employees and haul trucks would use the existing entrance.
Engineered fill from the Brunswick Industrial Site would be hauled to the Centennial Industrial Site
by way of Brunswick Road and Whispering Pines Lane. Engineered fill from the Brunswick
Industrial Site to other customers would be hauled using Brunswick Road to State Route (SR) 20
or SR 49. Off-site haul of gold concentrate would average one truck trip per a day using Brunswick
Road to State Route 20/49. Additional vehicle trip generation information is provided in Chapter
4.11, Transportation, of this EIR.

Site Security and Fencing
All access locations at the project sites are gated and secured. Additional fencing around the
aboveground facilities may be installed as part of the proposed project, if deemed necessary for
security and safety. Additionally, private security services would be provided if deemed necessary
by the project applicant.
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Figure 3-11
Brunswick Industrial Site – Lighting Plan
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Mine Rescue and Emergency Response
The proposed project would include fully trained and equipped mine-rescue teams. Mine-rescue
teams would be trained in accordance with Mine Safety and Health Administration (MSHA)
regulations and would be available to respond to underground and surface fires, accidents, or
medical emergencies. The project applicant intends to seek cross-training opportunities and
mutual-aid agreements with local emergency response organizations and other mining
operations. During project operations, skilled tradesmen would be employed on-site, including
electricians and mechanics.

Reclamation Plan
Upon completion of underground mining, access to underground workings would be closed
consistent with federal and State regulations. Upon completion of aboveground gold processing
and off-site sale of engineered fill, the Brunswick Industrial Site would be reclaimed to open space
and industrial uses. A majority of the aboveground facilities and structures would remain to
support future post-mining industrial uses on the site. Table 3-9 provides a summary of which
project components would remain. All paved surfaces, including access roads, parking areas, and
driveways, would remain to facilitate access to the site and buildings. The Brunswick and
Centennial Industrial Sites fill slopes would be revegetated with an erosion-control seed mix to
reduce erosion and maintain fill slope stability. The fill pads would be maintained until they are
used or sold for future industrial purposes.

Table 3-9
Reclamation Plan Summary for Operational Components
Site Component
Potable water extension

Reclamation Plan
To remain to service East Bennett residential area.
Brunswick Industrial Site
Transported from process plant, Compacted and graded in lifts
per geotechnical report recommendations. Side slopes would
Engineered fill
be vegetated and the pad would be an area for future industrial
use.
To be dismantled and removed.
Covered conveyor from Brunswick
headframe to process plant
To be dismantled and removed.
Brunswick and Service shaft
headframes and headframe buildings
To be closed pursuant to applicable State and federal
Brunswick shaft
regulations.
To be closed pursuant to applicable State and federal
Service shaft
regulations.
Buildings (Including Mineral
Contents of buildings to be removed; buildings to remain for
processing plant, change room and
future industrial use.
office, warehouse, hoist rooms,
generator, water treatment plant, etc.)
Site drainage facilities
To remain on-site for support of future industrial development.
Diesel fuel tank (30,000 gallon)
To be emptied and removed.
Process tanks (clean water, process To remain for future industrial use.
water, tailing thickener, paste filter feed
tank, cement silo, finish water tank)
Water treatment pond
To remain on-site for future industrial uses.
Outfall pipeline to be removed after mine dewatering activities
South Fork Wolf Creek
are no longer needed.
Paved surfaces, access, and roads
To remain.
Centennial Industrial Site
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Table 3-9
Reclamation Plan Summary for Operational Components
Site Component
Engineered fill
Site drainage facilities
Paved surfaces, access, and roads

Reclamation Plan
Transported from process plant, compacted and graded in lifts
per geotechnical report recommendations. Side slopes would
be vegetated and the pad would be reserved for future
industrial use.
To remain on-site for support of future industrial development.
To remain.

Additional information related to the proposed reclamation activities is provided in the
Reclamation Plan for the proposed project, included as an Appendix to this EIR.

3.8

REQUESTED DISCRETIONARY ACTIONS

Implementation of the proposed project would require the following discretionary actions by the
County:
•

Rezone application to rezone the parcels located at the Brunswick Industrial Site from
M1-SP to Light Industrial with Mineral Extraction Combining District (M1-ME) to allow for
surface mining facilities related to the underground mining operations, pursuant to Nevada
County Land Use and Development Code (LUDC), Section L-II 2.7.3;

•

Use Permit for the following uses and facilities over the 80-year permit life:
o Operation of pumps and a water treatment facility to dewater the underground
mine workings;
o Construction of a water pipeline to transport treated water to an outfall located in
South Fork of Wolf Creek;
o Construction of the necessary aboveground facilities at the Brunswick Industrial
Site (to include but not limited to, headframes and hoists, surface structures, a
mineral processing plant) to support underground mining and mineral processing;
o Underground mining, including drilling, blasting, and gold mineralization removal;
o Gold mineralization and rock processing at the Brunswick Industrial Site off-site
transport of gold concentrate;
o Transport of engineered fill from the Brunswick Industrial Site and placement at
the Centennial Industrial Site;
o Transport of engineered fill from the Brunswick Industrial Site to off-site
construction project;
o Placement of engineered fill at the Brunswick Industrial Site; and
o Construction of a potable water pipeline to supply residences along a portion of
East Bennet Road.

•

Reclamation Plan and Financial Assurance Cost Estimate to reclaim project related
surface disturbance to a condition suitable for industrial uses as allowed by Nevada
County Land Use and Development Code (LUDC), Section L-II 2.5 – Industrial Uses and
Table L-II 2.5 D – Light Industrial;

•

Variance to the Building Height Limits to allow for the construction of several structures
up to a height of 165 feet, where 45 feet is required, pursuant to the Light Industrial Zoning
District (LUDC, Section, Table L-II 2.5.E);
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•

Management Plan component in order to accomplish the following:
o Allow for development within the required 100-foot setback from the Riparian Area
of Perennial Watercourse, pursuant to LUDC, Section L-II 4.3.17 at the Brunswick
and Centennial Industrial Sites;
o Minimize the direct impact to special-status plant species, pursuant to LUDC,
Section L-II 4.3.12 at the Centennial Industrial Site;
o Allow development within locations of areas of steep slopes that are in excess of
30 percent at both the Brunswick and Centennial Industrial Sites, pursuant to
LUDC, Section L-II 4.3.13; and
o Allow for development within a building setback fault zone at the Brunswick
Industrial Site, pursuant to LUDC, Section L-II 4.3.8.

•

Boundary Line Adjustment to transfer approximately 46.27 acres for three separate
parcels (APN: 009-630-039, 006-441-034, 006-441-003) to reconfigure the property lines
to resolve an issue of the proposed buildings crossing property lines at the Brunswick
Industrial Site.
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Figure 3-12
Proposed Boundary Line Adjustment
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